

Name of Ministry	Ministry of Posts, Telecommunications & Information Technology
Name of Division	Information & Communication Technology Division
Name of Agency	Bangladesh Computer Council (BCC), Code: 12801
Procuring Entity Name & Code	Project Director,
Project/Programme Name & Code	Development of National ICT Infra-Network for Bangladesh Government Phase III ("Info-Sarker Phase-3") Project, Project Code: 224023200


Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method Type	Contract Awarding Authority	Source of Funds	Est'd. Cost/ Contract Value (Tk. in Lakh)	Time Code for Process	Advertise Opening (PSN)	Issue BFP/Tender Document	Technical Tender Opening	Technical Proposal/ Tender Evaluation	Financial Proposal/ Offer & Evaluation	Approval	Letter of acceptance	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SD18	Hiring of Vehicle (Hiring Bus) for Each December office	each	2	OTM	HOPE	GoB	20.00	Planned Days Actual Dates	14-11-19	17-11-19	02-12-19	08-12-19	N/A	10-12-19	17-12-19	15-01-20	62	20-01-10	
SD19	Development of Website and Dashboard for Info-Sarker Phase-3 Project.	each	1	EOI	HOPE	GoB	5.00	Planned Days Actual Dates	14-11-19	17-11-19	02-12-19	08-12-19	N/A	10-12-19	17-12-19	15-01-20	62	20-01-10	
SD21	Rent of Meeting & Seminar room, Stage Decoration, Other Related Service as per Appendix 11(a) (b) (c)	As per attached list	As per attached list	DPMRFO	HOPE/PO	GoB	30.00	Planned Days Actual Dates	5-1-20	01-06-20	21-01-20	25-01-20	N/A	30-01-20	02-07-20	25-02-20	50	30-03-20	
SD22	Development of Financial Operating and other Software for Info-Sarker Phase-3 Project	each	1	EOI	HOPE	GoB	3.00	Planned Days Actual Dates	14-11-19	17-11-19	02-12-19	08-12-19	N/A	10-12-19	17-12-19	15-01-20	62	20-01-10	
SD24	Advertisement and Publication	As per attached list	As per attached list	DPM	HOPE	GoB	50.00	Planned Days Actual Dates	14-11-19	17-11-19	02-12-19	08-12-19	N/A	10-12-19	17-12-19	15-01-20	62	20-01-10	
SD25	Audio Video/Film Production	each	1	EOI	HOPE	GoB	75.00	Planned Days Actual Dates	5-1-20	01-06-20	21-01-20	25-01-20	N/A	30-01-20	02-07-20	25-02-20	50	30-03-20	
SD28	Advertisement and Publication	As per attached list	As per attached list	EOI	HOPE	GoB	100.00	Planned Days Actual Dates	29-03-20	29-03-20	18-04-20	25-04-20	N/A	30-04-20	05-07-20	20-05-20	52	30-05-20	
SD29	Rent of Meeting & Seminar room, Stage Decoration, Other Related Service at Rajshahi Division	As per attached list	As per attached list	DPMRFO	HOPE/PO	GoB	30.00	Planned Days Actual Dates	29-03-20	29-03-20	18-04-20	25-04-20	N/A	30-04-20	05-07-20	20-05-20	52	15-01-20	
SD31	Rent of Meeting & Seminar room, Stage Decoration, Other Related Service at ICT Division	As per attached list	As per attached list	DPMRFO	HOPE/PO	GoB	55.00	Planned Days Actual Dates	01-06-20	01-06-20	21-01-20	25-01-20	N/A	30-01-20	02-07-20	25-02-20	66	30-03-20	
SD32	Consultancy Service	person	12	EOR Application	HOPE	GoB	221.00	Planned Days Actual Dates	03-06-19	10-06-19	25-06-19	27-06-19	N/A	30-06-19	27-06-19	04-07-19	31	30-05-20	


Md. Abu Masum
Procurement Specialist

11-11-2019
Bikarna Kumar Ghosh
Project Director (Additional Secretary)
Info-Sarker Phase-3 Project
ICT Division
Ministry of Posts, Telecommunications & IT

Parthapratim Deb
(Additional Secretary)
Executive Director
Bangladesh Computer Council

Sl. No.	Description	As per attached list	As per attached list	DP/RF/FO	HOPE/PPD	GoB	85.00	Planned Dates	Actual Dates	06.04.20	10.04.20	25.04.20	N/A	30.04.20	07.05.19	25.05.20	50	15.05.20
SD33	Room of Meeting & Seminar room, Stage Decoration, Other Related Service at ICT Division	As per attached list				GoB		Planned Dates										
SD34	Hiring of Vehicle (Micro Bus) for Each Division office	each	5	OTM	HOPE	GoB	72.00	Planned Dates	Actual Dates	31-10-2019	15-11-2019	18-11-2019		24-11-2019	27-11-2019	20-12-2019	50	30.05.20
SD35	Audio Video/Film Production- Nov-2019	each	1	RFO	HOPE	GoB	2.00	Planned Dates	Actual Dates	04-11-19	11-11-19	11-11-19	N/A	12-11-19	13-11-19	14-11-19	11	15-11-19
SD36	Audio Video/Film Production- Dec-2019	each	1	RFO/EOI	HOPE/PPD	GoB	10.00	Planned Dates	Actual Dates	04-12-19	11-12-19	12-12-19	N/A	15-12-19	17-12-19	18-12-19	15	25-12-19
SD37	Audio Video/Film Production- March-2020	each	1	RFO/EOI	HOPE/PPD	GoB	10.00	Planned Dates	Actual Dates	02-03-20	03-03-20	15-03-20	N/A	17-03-20	19-03-19	19-03-20	18	30-03-20
SD38	Audio Video/Film Production- May-2020	each	1	RFO/EOI	HOPE/PPD	GoB	3.00	Planned Dates	Actual Dates	04-05-20	11-05-20	14-05-20	N/A	17-05-20	19-05-20	19-05-20	16	30-05-19
SD39	Hiring of Tree Plantation Firm for Info-Sarker Phase-3 Office	each	1	RFO/EOI	HOPE/PPD	GoB	0.50	Planned Dates	Actual Dates	04-11-19	11-11-19	11-11-19	N/A	12-11-19	13-11-19	14-11-19	11	30-05-20
Total:																		
2,103.23																		


Parthapratim Deb
 Additional Secretary
 Executive Director
 Bangladesh Computer Council


Bika Natha Kumar Ghosh
 Additional Secretary
 Project Director (Phase-3 Project)
 Info-Sarker Division
 ICT Division
 Ministry of Posts, Telecommunications & IT


Md. Abu Masum
 Procurement Specialist

Name of Ministry	Ministry of Posts, Telecommunications & Information Technology		
Name of Division	Information & Communication Technology Division		
Name of Agency	Bangladesh Computer Council (BCC), Code 12861		
Project/Programme Name & Code	Project Director,		
Procurement Name & Code	Development of National ICT Infra-Network for Bangladesh Government Phase III ("Info-Sarker Phase-3") Project,		
	Project Code 234023400		

Procurement Plan for GOODS - 2018-19 and 2019-2020

Package No.	Description Of Procurement Package	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. in Lakh)	Time Code for Process	Invited/Advertise Tender	Pre-tender Meeting	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award accepted by Tenderer	Signing of Contract	Total time to Completion of Contract		
GD37	Procurement of Air conditioner. (Appendix-II)(g).	set	10	OTM	HOPE	GoB	17.00	Planned Dates Actual Dates	01-07-20		21-1-2020	25-01-2020	27-01-2020	28-01-2010	25-02-2020	48 days	20-09-19	
GD38	Procurement of Offset Paper including Printing Appendix II(a)	As per attached list		RFQ	PD	GoB	2.00	Planned Dates Actual Dates	09-09-19		17/8/2019	19-09-2019	22-09-2019	23-09-2019	26-09-2019	17 days	11-03-19	
GD39	Procurement of CCTV, Fire Detection and others Appendix II(a)	As per attached list		RFQ	PD	GoB	0.75	Planned Dates Actual Dates	09-09-19		17/8/2019	19-09-2019	22-09-2019	23-09-2019	26-09-2019	17 days	11-03-19	
GD43	Procurement of Office Stationery for Project Office, Division and District Office	As per attached list		RFQ	PD	GoB	4.00	Planned Dates Actual Dates	09-09-19		17/8/2019	19-09-2019	22-09-2019	23-09-2019	26-09-2019	17 days	11-03-19	
GD45	Procurement of Office Stationery for Project Office, Division office and district office	LS	As per BOQ	RFQ	PD	GoB	4.00	Planned Dates Actual Dates	11-09-19		17/11/2019	19-11-2019	22-11-2019	23-11-2019	26-11-2019	17 days	12-03-19	
GD46	Procurement of Office Stationery for Project Office, Division office and district office	LS	As per BOQ	RFQ	PD	GoB	4.00	Planned Dates Actual Dates	03-01-20		03-09-20	03-10-20	03-12-20	14/9/2020	15-03-2020	14 days	25-03-2020	
GD47	Procurement of Offset Paper including Printing Appendix II(a)	LS	As per attached list	RFQ/OTM	PD	GoB	11.00	Planned Dates	05-01-20		05-09-20	05-10-20	05-12-20	14/9/2020	15-05-2020	14 days	20/9/2020	
						Total	1,823.14											

Md. Abu Masum
Procurement Specialist

11.11.19
 Md. Rafiqul Karim (Special Secretary)
 Project Director, Phase-3 Project
 Info. Services, Telecommunications & IT
 Project Director, Phase-3 Project
 Additional Secretary
 Ministry of Posts, Telecommunications & IT

12.12.19
 Md. Atiqurrahman Deb
 Additional Secretary
 Executive Director
 Bangladesh Computer Council


Name of Ministry	Ministry of Posts, Telecommunications & Information Technology
Name of Division	Information & Communication Technology Division
Name of Agency	Bangladesh Computer Council (BCC), Code: 12801
Procuring Entity Name & Code	Project Director,


Project/Programme Name & Code
Development of National ICT Infra-Network for Bangladesh Government Phase III ("Info-Sarker Phase-3") Project. Project Code 224023200

Procurement Plan for Works

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. in Lakh)	Time Code for Process	Advertise Pre-qualification (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Acceptance if Notification Award	Signing of Contract	Contract Amount	Total time to Contract Signature	Total time for Completion of Contract	
1		3	4	5	6	7	8	9	10	11	12	13.1	13.2	13.3	14	15	16	17	18	19
WD1	Network Topology, Survey & Design, Installation, Testing & Commissioning of Active Devices, Optical Fiber Cable Laying, POP Renovation at different Upazila & Union and Maintenance of the Network. (247 Upazila, 1307 Union, 9802.5 KM)	Number of Union	1307	OTM	CCGP	Gov	20728.48	Planned Dates	N/A	05-05-17	04-06-17	18-06-17	29-06-17	28-08-17	29-08-17	31-08-17	2,081,850,217.00	142	30-06-20	
WD2	Network Topology, Survey & Design, Installation, Testing & Commissioning of Active Devices, Optical Fiber Cable Laying, POP Renovation at different Upazila & Union and Maintenance of the Network. (241 Upazila, 1293 Union, 9697.5 KM)	Number of Union	1293	OTM	CCGP	Gov	20229.51	Planned Days	N/A	05-05-17	04-06-17	18-06-17	29-06-17	28-08-17	29-08-17	31-08-17	2,032,574,958.00	143	30-06-20	


Md. Abu Masum
Procurement Specialist


Bilal Khan
Procurement Specialist
Ministry of Posts, Telecommunications & IT


Parthapratim Deb
Additional Secretary
Executive Director
Bangladesh Computer Council